
Page 1

Project Web Site: http://www.wsdot.wa.gov/Projects/I90/IssaquahCreek/

I-90/East Fork Issaquah Creek - Fish Passage
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q3 2008 Q3 2008 On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2010

Q4 2012

Q4 2010

Q4 2012

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

109060D

Northwest

I-90

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2014

L. Eng

05

Project Information

Project Description

Remove the existing fish passage barrier and replace it with a wider fish passable structure.

Contractor

Anticipated Project Benefits

Award Amount:$1,451,882

Change Orders Web Site:


